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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3. 2/ 4. 6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOJUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROS| ON' CONT .
01130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $856, 024 09/27/07  100%
05- 0M/804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $774,016 10/ 16/07 90%
REPLACE GENERATCRS SAN LU S OBI SPO CA 93401 $6,422 06/20709
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HAL2
05- MON-1-21.1/21. 4 FI RE DAMAGE DURI NG CHALK FIRE FROM H TECH ROCKFALL CONST, INC  HENCH, CHARLIE $885, 000 04/ 15/ 09 0%
05-0S5104 SEP- OCT2008, BURI NG APPOX 17, 000 PO BOX 674 775 ARLI NGTON STREET $0 04/15/09 0%
ACRES OF LOS PADRES FOREST. FEB 2009 CAVBRI A CA 93428 $0 09/14/09
ROCKSLI DE CAUSED LRGEPORT FOREST GROVE, CA 97116 (805) 927- 4559
130 REPAI R ROCK FALL DRAPERY SYSTEM
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/18/08 98%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2?$§§$' gglg 825 %g; gg 94%
STATE BEACH ENTRANCE STE 130 '
PAVI NG DEBRI REMOVAL/ DEBRI RACK WATSONVILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTI ON CO 411 TYLER LAVERI NG $594, 819 08/ 20/ 08 64%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH WALKER ST PO BOX 50001 1529 HW 68 $346, 748  09/15/08 58%
$43,245 07/02/ 09 0
OF BI G SUR RI VER BRI DGE WATSONVI LLE, CA 95077 MONTEREY, CA 93940 :
REALI GN LEFT TURN LANE 411 WALKER ST (831) 375- 1621
HB1 SWPPP WATSONVI LLE, CA 95077
05- MON- 1-72. 9/ 74. 6 I N MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTI ON | NC $497,680 04/ 14/ 09 0%
05- 009304 CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTORS STREET $0  04/29/09 0%

STREET $0

PLACE HOT M X ASPHALT ON PAVEVENT LI VERMORE CA 94551

(925) 449-5764
HML WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-101-1.9/9. 6 I N MONTEREY COUNTY ABOUT 20 M N OF PAPI CH CONSTRUCTI ON COMPANY  LANG TIMR $2,519,101 02/ 09/ 09 0%
05- ON3104 PASO ROBLES FROM 0.3 M S OF EAST I NC 3230 Rl VERSI DE AVE. 23 02/ 23/ 09 0%
GARRI SON OVERCROSSI NGTO 0.1 S OF P O BOX 2210 Sul TE 130
JOLON ROAD UNDERCROSSI NG Pl SVD BEACH CA 93448 PASO ROBLES, CA 93446 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 226- 7450
HA22 WPCP (805) 473- 3016
05- MON- 101-3. 1/ 5. 2 I'N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP RI CHARDS, TIM $5, 948, 024 09/ 03/ 08 38%
05-464104 CAVP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 $2,189,712 09/ 26/ 08
ACHS- QL01- ( 146) E e ;4Aﬁl5L\Lj;AS_|(E]|;:_S|I;gNECA $328.790 02/02/11 3%
HGQL- 01 1- (6E) REMODEL SAFETY ROADSI DE REST AREAS ~ ANTA MARIA CA 934565757 93401 ’
--0) (805) 925- 9533
HA26 SWPPP (805) 542- 4765
05- MON- 101- 28. 6/ 87. 3 I N MONTEREY COUNTY AT VAR QUS CENTRAL FENCE CO. NAAS, ABDALLA $579, 958  12/10/08 55%
05- 0M7704 LOCATI ONS FROM 1.0 KM NORTH OF PARI'S 148 OTTO Cl RCLE 3075 EXECUTI VE DRI VE $376,390 01/05/09 64%
gCHS— (()gioi—(x?)E VALLEY ROAD OVERCROSS| NG TO EAST CACRAENTO, A 95522 SALINAS, CA 93907 $266, 122 06/ 04/ 09
) (Q)l (78 MARKET STREET UNDERCROSSI NG (831) 663-8902
I NSTALL METAL BEAM GUARD RAI L
HB1 SWPPP
05- MON- 101- 80. 7/ 85. 6 I'N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $4, 328,698 07/ 15/ 08 83%
ggégmqig‘ll (145)E SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 i‘lh ggg' igg 86755 ﬁ; gg 95%
) ) ROAD TO Al RPORT BOULEVARD NONT ' '
Ql-01 1-(5E) OVERCROSS! NG WATSONVI LLE, CA 95077 (831)E§$;’ 1;:2193940
=0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON-101-98.8/101.3 | N MONTEREY COUNTY AT PRUNDEDALE FROMPAVEX CONSTRUCTI ON DI VI SION W LSON, JENNI FER $978,162 02/17/09 0%
05- 0R7804 0.1 MLE NORTH OF ECHO VALLEY ROAD TO120 GRANI TE ROCK WAY $0  03/13/09 0%
0.2 M LE NORTH OF SAN JUAN ROAD AN JOSE CA 95136 $0
RUBBERTI ZED HOT M X ASPHALT OVERLAY (408) 574- 1400 (831) 761- 7615
HML WeCP
05- MON- 146-/1. 5 I N MONTEREY COUNTY | N AND NEAR CALI FORNI A PAVEMENT KESHAVARZI ,  FARSHAD $173,282 04/ 22/ 09 0%
05- 000204 SOLEDAD FROM ROUTE 101/ 146 SEPARATI ONMAI NTENANCE COMPANY, | NC. 150 WESTRI DGE DR, STE :g 8?; %i; gg 0%

HVL

State of California Department of Transportation

TO 0.1 M LE EAST OF RUBI ON DRI VE
SLURRY SEAL COAT

9390 ELDER CREEK ROAD

SACRAMENTO, CA 95829

140
WATSONVI LLE, CA 95077
(831) 761- 7617
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPING CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $139,965 12/17/07 0%
H GHMAY PLANTI NG 800 WEST EI GHT M LE RD NONTEREY, CA 93940 $2,249 03/29/11
STOOKTON, CA 85208 (831) 375- 1621 PLANT EST
HAD? WPCP SATI S
05- MON- 198- 4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP | NC  LANG, TI M $657,216 09/17/08  100%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 R VERSI DE AVE, $648, 6% ég; f{;; gg 100%
FLAT ROAD SUI TE 130
FRESNO CA 93706 05/ 18/ 09
REALI GN AND W DEN ROADWAY PASO ROBLES, CA 93446 COVPLETED
(559) 498- 3639 805 748. 5513
HB1 SWPPP (805) 748-
05- MON- 198- 22. 9/ 23. 3 I N MONTEREY COUNTY BETWEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $601, 995 12/31/08 23%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 Rl VERSI DE AVE. $1§Zs’ ;‘gi géj igla; gg 210
VERTI CAL CURVE CORRECTI ON #130 '
PASO ROBLES CA 93447 PASO ROBLES. CA 93446
(805)238-3510 805) 226- 7450 SHSPENDED
HB1 SWPPP (805) 226-
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE WLSON ELECTRI C COVPANY  NMORTENSEN, M CHAEL $497,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS | NC 22 N. MLPAS ST., STE $0 11/13/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS P O BOX 250 H $0 05/12/09
ARROYO GRANDE CA 93421 SQQ;AE;S?RE??Q’ CA 93103
HB4N WPCP (805) 489- 4216 (805) 884-
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $47,236, 124 04/ 02/ 08 48%
05- 447804 BARBARA FROM 0.4 KM VEST OF QLI VE P O BOX 1489 22 N. MLPAS STE. F $15,577,296 04/ 28/ 08 33%
M LL ROAD OVERCROSS| NG TO THE M LPAS SANTA BARBARA CA 93103 $1, 961,483 02/15/11
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWD | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101- 12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI S $1,377,287 07/21/08  100%
05- 0K9604 BARBARA AND GOLETA AT VAR OUS 11172 WESTERN AVENUE 22 N MLPAS ST., STE $1,331,927 08/08/08 59,
ors- ) LOCATI ONS G $0  04/29/09
-0 I NSTALL METAL BEAM GUARD RAI L STANTON CA 90680 05/05/09
SANTA BARBARA, CA 93103 COVPLETED

HB1

State of California Department of Transportation

(714) 893- 0551

(805) 884- 9459
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC BALLENTI NE, DAVI D $633,085 10/ 20/ 08 38%
05-0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 286 E. H GHWAY 246, $146, 2;1;3 ééj gg; 82 24%
I NSTALL VEHI CLE DETECTI ON SYSTEMS SUITES 1.2 3
GRASS VALLEY CA 95945 BUELLTON’ CA 93427
(530 272-4213 805) 688- 5920
HB4N WPCP (805) 688-
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 8% ({g; %gj 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAMBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAO. SHU- JON $3, 054,422 09/ 27/ 07 0%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. ,STE $2, 21(13, %g ég; gg; (1)(7) 0%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA CLARA CA 95050 "y :
OVERCROSSI NG SANTA BARBARA , CA 93103 PLANT EST
W DEN ON- RAMP (408) 562- 0026 (805) 884- 9459 SATI S
HB4N SWPPP
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 585,263 09/ 21/ 07 0%
05-0G7704 GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $2, 306, 152 10/ 11/ 07 0%
AC?‘)H QL01-(130) E KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $45, 687 05/27/11
o VEST OF GLEN ANNI E
CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 24. 9/ 50. 9 I N SANTA BARBARA CO ON ROUTE 101 FROMMODERN ALLOYS | NC $812,281 05/11/09 0%
05- 0L4604 GLEN ANNI E OVERCROSSI NG TO 3.3 KM 11172 VESTERN AVENUE $0 06/ 02/ 09 0%
ACST- QL01- (136) B NORTH OF THE ROUTE 1/101 SEPARATI ON $0
G Q1-01 1-(6E) AT VAR QUS LOCATI ONS STANTON CA 90680
-0 RECONSTRUCT METAL BEAM GUARD RAI L (714) 893- 0551
HB1 SWPPP
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VAR OUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 610,299 05/ 21/ 08 0%
2&?{-58‘;_(137) c LOCATI ONS FROM 0. 4 M LE NORTH OF SPECI ALTI ES | NC 286 E. HI GHVAY 246, $1, 223' %% 825 (2)‘315 f{g 0%
e OLoL 17 STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 :
Q-01 1-(7E) M LES NORTH OF ROUTE 154/ 101 ENTURA A 93003 BUELLTON, CA 93427 PLANT EST
-0 | NSTALL METAL BEAM GUARD RAI L (805) 688- 5920 SATI S

HB1 SWPPP (805) 642- 0204
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTINE, R E. $340,595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 g o Boxsagoéos . 286 E. H GHWAY 246, $326, 09% og; %g; 82 0%
SEPARATI ON AN LU | SP UL TE 1 $0 1
PLACE ROCK SLOPE PROTECTI ON 934033810
(805) 546- 8288 BUELLTON, CA 93427 PLANT EST
HAo3 VPCP (805) 688- 5920 SATI S
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1, 480,225 05/ 13/ 08 99%
05- 0L5004 LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE $1,327,271  05/30/08 9
ACST- QL01- (135) E ' ’ $34.918 05/21/09  99%
1/101 SEPARATION TO 0.2 MLE N OF SUTE E :
G Q-01 1-(56) CLARK AVENUE OVERCROSSI NG STANTCN CA 90680 SANTA MARI A, CA 93454
;-1;3(1) - UPGRADE METAL BEAM GUARD RAI L (714) 893- 0551 (805) 347- 1965
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MBON, PATRI CK $30, 418, 734 06/ 22/ 06 89%
2(5:;\“::160(1)‘11 028) E SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $30, ﬁ?' ggg 825 235 gg 99%
QL01-(028) SANTA MARI A UNDERCROSSING TO 0.4 KM 0 oo SUTE E :
0 NORTH OF NORTH SANTA MARI 925) 552. 8250 SANTA MARI A, CA 93454
W DEN FREEVAY (925) 552- 805) 348- 3533
HE13 SWPPP (805)
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $184,192  12/04/06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G $2,929  03/02/10
101 SEPARATI ON ' SANTA BARBARA, CA 93103 PLANT EST
HAZS SvpPP PLANTI NG AND | RRI GATI ON (805) 884- 9459 SATI S
05- SB- 150-/ 2. 2 I N SANTA BARBARA COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG DAVI D BALLENTINE, R E. $242, 753 03/ 25/ 09 55%
05- 0QV004 CARPI NTERI A AVENUE TO VENTURA COUNTY SYSTEMS 286 E. H GHVAY 246, $147,687 04/03/09 63%
LI NE P O BOX 4770 STE 1 $147,687 06/ 03/ 09
CHI P SEAL COAT ON EXI TI NG ROADVWAY NCDESTO CA 95352 BUELLTON, CA 93427
HML WPCP (209) 525- 9065 (805) 688- 5320
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 649 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $454,968 06/27/08 0%
ALl SO CREEK BRI DGE SAN LU'S OBI SPO CA SUTE E $695 09/ 30/ 09
934033810
PLACE ROCK SLOPE PROTECTI ON (805) 546- 8288 SANTA MARI A, CA 93454 PLANT EST
(805) 348- 3105 SATI S

HA42

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/09

06/ 03/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LU 'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $19,217,362 11/20/07  100%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 2053 PREI SKER LANE, $20,187,588 12/11/07 o0
ACST- P166- (025) E $0 04/ 22/ 09
CUYAVA SUTE E 04/ 22/ 09
P1-66 0- (5EA)C REHABI LI TATE ROADVAY WATSONVI LLE CA 95077 SANTA MARI A CA 93454
P166- 025- () (831) 724- 1011 05 345, 3105 PLANT EST
HA22 SWPPP (805) 348- SATIS
05- SB-192-2.4/3. 1 I N SANTA BARBARA COUNTY | N SANTA R BURKE | NC. MORTENSEN, M CHAEL $1, 788,286 11/21/08 6%
05- 0F5704 BARBARA AT ROUTE 192/ 154 SEPARATION P.O. BOX 957 22 N. MLPAS ST., STE $235,179  12/03/08 14%
AC;I' ;’;92'(203) E AND FROM 0.1 KM EAST OF ALAMAR AVENUE SAN LULS OBI SPO. CA 93403 H $167,431  11/02/09
()' -(38) TO M SSI ON CANYON ROAD ' SANTA BARBARA, CA 93103 SUSPENDED
o CONSTRUCT UNDERGROUND DRAI NAGE B}
rB1 SWPPP (805) 884- 9459
05- SBT- 25-22. 9/ 23. 2 I N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $481, 460 09/ 24/ 08 0%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $495éi§2 125 825 gg 0%
ROUTE 25/ 146 SEPARATION TO 1.3 M S VATSOWI LLE. CA 95077 SALI NAS, CA 93907
OF SANDY CREEK BRI DGE ’ (831) 663-8902 PLANT EST
CURVE REALI GNVENT
HB1 SWPPP SATIS
05- SBT-101-5. 2/ 5. 2 IN SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON JENNI FER W LSON $663, 742 12/ 19/ 08 0%
05- 0Q0804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTREI DGE DR , $0 01/20/09 0%
129 AT PAJARO R VER BRI DGE STE 140 $0
PAI NT BRI DGES SANTA BARBARA CA 93101 VATSONVI LLE. CA 95077
(805) 966- 6690 831) 761- 7615
HA21 SWPPP (831)761-
05- SCR-1-8.0/17.5 I N SANTA CRUZ COUNTY | N AND NEAR NORWOOD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 009024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO $0  11/10/08 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS $0
BYRON CA 94514
(925) 240- 1276
HB4N WeCP
05- SCR-9- 23. 8/24. 7 IN SANTA CRUZ COUNTY AT VARI OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/01/08 0%
LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0
OF ROUTE 9/ 35 | NTERSECTI O
I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water L Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SCR-17-7.0/7.3 I N SANTA CRUZ COUNTY NEAR SCOTTS HSRINC $1, 514,425 03/ 20/ 09 0%
05-0P8104 VALLEY FROM 0.1 M LE SOUTH OF VEST 530 ALDO AVENUE $0  05/14/09 0%
ACHS- PO17- (102) B VINEHI LL ROAD TO 0.1 M SOUTH CF $0
P PO-17 1-(2E) VI NEHI LL ROAD SANTA CLARA CA 95054
Y CONSTRUCT SOLDI ER PI LE WALL (408) 562- 9956
HB1 SWPPP
05- SCR-17-10.1/11. 3 I N SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $8, 018,437 12/ 27/ 07 0%
ggéngégﬁ LonE VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAAY 150 WESTRI DGE DR, STE $6$§g§';gg g%jggjgg 0%
P0-17 1-(1 : DRIVE TO ROLA H Y SAN JOSE, CA 95136 140 7
B ()- -(1B) CONSTRUCT RETAI NI NG WALLS ! WATSONVI LLE, CA 95077 PLANT EST
rB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-.5/L. 5 I N SANTA CRUZ CO NEAR WATSONVI LLE AT J F L ELECTRIC I NC $141,201 05/07/09 0%
05-0P7904 I NDUSTRI AL ROAD 8257 COVMPTON AVENUE $0 05/ 22/ 09 0%
I NSTALL TRAFFI C SI GNAL $0
LOS ANGELES CA 90001
(323) 581- 4400
HB1 WeCP
05- SLO-1- 34. 9/ 0 IN SAN LU'S OBl SPO COUNTY AT VARI OUS SOUZA CONSTRUCTI ON | NC STI MSON, PATRI CK $261,173 04/ 13/ 09 48%
05-0Q8804 LOCATI ONS POBX38IO L 2053 PREI SKER LANE, gjg 00 oanaos  sew
RESURFACE EXI TI NG RAMPS 934033810 SU TE E !
(805) 546. 8288 SANTA MARI A, CA. 93454
VL VPCP (805) 348- 3533
05-SLO-1-73.0/73.5 I N MONTEREY AND SAN LU S OBI SPO R BURKE CORPORATI ON HENCH, CHARLES $343,829 02/23/09 0%
05- 0QB904 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 957 775 ARLI NGTON STREET 28 82522582 0%
HOT M X ASPHALT OVERLAY SAN LU S OBI SPO CA 93406 CAVBRI A, CA 93428
( 805) 543- 8568 (805) 927- 4559
HML WeCP
05-SLO-46-5.3/ 7.8 IN SAN LU'S OBl SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $543, 667 10/ 24/ 08 30%
05- 0N4404 CAMBRI A FROM 4.6 KM EAST OF GREEN P O BOX 3810 $391,417 11/14/08 9
ER- 3952- ( 004) E SAN LUI'S OB SPO CA 775 ARLINGTON STREET $311 504 09/02/09 1%

--0

SWPPP

State of California Department of Transportation

VALLEY ROAD TO 6.0 KM WEST OF SANTA
ROSA CREEK ROAD (PM R5. 3/ R7.8
REPAI R FAI LED DRAI NAGE SYSTEM

934033810
(805) 546- 8288

CAMBRI A, CA 93428
(805) 927- 4559
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-46-32. 2/ 37.2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COMPANY  RAMON HOPKI NS $30, 140, 833  01/10/08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERSI DE $7, 960, 843  02/08/ 08 0%
HPLU- 6205- ( 010) H $602,996 08/10/10
1620-5 01-(L ) GENESFO RO%D PI SMO BEACH CA 93448 AVENLE, SUl TE 130
05 0-12- () CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SWPPP (805) 226- 9217 SATI'S
HE13
05-SLO-58-9.8/10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTCRS | NC. RI CHARDS, TI'M $5, 472,500 07/ 05/ 07 0%
2&3?2822_ 103 E MARGARI TA FROM 0. 3 KM VEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, 22%5?1 82; gg; % 0%
( ) EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBI SPO, CA '
PO- 58 1-(3E) i PASO ROBLES, CA 93446
-0 93446 PLANT EST
REPLACE EXI STI NG BRI DGE .
HA21 SWPPP (805) 542- 4765 SATI S
05-SLO-101-.5/7.8 IN SAN LU S OBI SPO COUNTY NEAR SANTA GRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $2, 999,992 02/ 05/ 09 0%
05- 0Q2504 MARI A FROM SANTA MARI A RI VER BRIDGE P O BOX 50085 2053 PREI SKER LANE, ﬁgg 85; gg; gg 0%
TO LGS BERROS ROAD LNDH S NG WATSONVI LLE CA 950775085 SUTE E
HOT M X ASPHALT OVERLAY SANTA MARI A, CA. 93454 SUSPENDED
(831) 724- 1011 805 348. 3533
HML WPCP (805) 348-
05-SLO-101-13.2/18. 3 IN SAN LU S OBI SPO COUNTY NEAR PI SMO R G W CONSTRUCTI ON | NC LEW M KE $6, 013, 144 10/ 01/ 08 95%
05- 485624 BEACH AT VARI OUS LOCATIONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE iggg, g;g ég; %25 gg 9%
KM N OF ROUTE 227 TO 0.2 KM S OF SUTE E '
LI VERMORE CA 94551
ROUTE 101/ 1 SEPARATI ON (925) 606- 2400 SANTA MARI A, CA 93454
CONSTRUCT RETAI NI NG WALLS i .
HBAN SVPPP (805) 348- 3105
HB4N
05- SLO-101-19. 6/ 22 IN SAN LU S OBI SPO COUNTY I N AND NEARR BURKE CORPORATI ON LEW M KE $5, 155,321 09/ 10/ 07 0%
7 U0 BEACH FRON 0.2 KU SOUTH GF R Q BOXOS] P00 QIO
SHELL BEACH UNDERCROSSI NG TO 0.3 KM 934060957 SUTE E '
SOUTH OF NORTH AVI LA RO (805) 543- 8568 SANTA MARI A, CA 93454 PLANT EST
CONSTRUCT CLI MBI NG LANE i .
HB4N SWPPP (805) 348- 3105 SATI S
HB4N
05- SLO-101-24.0/32. 3 IN SAN LU S OBI SPO COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON DANI EL M LLER $15, 810, 119 09/ 03/ 08 54%
05- 0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF $2, 823,329 09/15/08 18%
ACNH- QL01- (142)E $676, 797 09/ 15/ 09

--0

HA22 SWPPP

SANTA FE UC TO 2.3 KM NORTH OF BUENA
VI STA OVERCRGSSI NG
REHABI LI TATE ROADWAY

(805) 549- 3560
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Page 9
Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ SI LVA, RI CK $16, 273, 244 09/ 10/ 07 49%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $9;$%3{‘i9' fgi 285 gg; % 56%
| NTERCHANGE | MPROVEMENTS #130 ’
TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446
HELL SWPPP (805) 226- 8279
05- SLO- 101-56. 0/ 59. 1 IN SAN LU'S OBl SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, 125,656 03/ 30/ 06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA $16,374 04/26/10
PASO ROBLES OVERHE . CA 92877 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 542- 4765 SATI S
05- SLO- 101-58. 9/ 63. 6 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY — SILVA, RICK $1,871,917 03/ 04/ 09 0%
05- 0R7704 PASO ROBLES FROM NORTH PASO ROBLES I NC 3230 Rl VERSI DE AVE. 28 03/16/09 0%
OVERHEAD TO SAN MARCOS CREEK BRIDGE P O BOX 2210 SUI TE 130
SEAL COAT
PI SOM BEACH CA 93448 58A§5O) SSELE;QCA 93446
HML WPCP (805) 473- 3016
05- SLO-166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1,537,499 03/ 06/ 08 0%
05- 0C6604 1,530,731 03/21/08
STP- -( ) MARIA FROM 0.9 KM EAST TO 1.8 KM EAST £, 0 BOKs3 88 spo ca 2053 PREI SKER LANE, s $774 09/ 16/09 0%
0 OF ROUTE 101/ 166 SEPARATI ON 534033810 SUTE E
o CONSTRUCT LANES
(805) 546. 8288 sggg:zﬂsmgﬁ&m 93454 PLANT EST
HB4N SWPPP (805) 348- SATIS
05- SLO- 166-17. 8/ 17. 8 IN SAN LU S OBI SPO COUNTY ABOUT 10. 3 JEFFCO PAI NTI NG AND COATING  BARRY BEECH $389,838 11/10/08 45%
05-0Q1804 M LES EAST OF SANTA MARI A AT ALAMD | NC 2053 PREI SKER LANE 233 Sgg 1(2)5 %i; gg 9%
CREEK BRI DGE P O BOX 2015 STE E :
CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592 f:g;fngsmlg&w 93454
HVB WeCP (707) 562- 1900
05-SLO- 227-.9/7.1 IN SAN LU S OBI SPO COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG BARRY BEECH $442,382 01/ 21/ 09 37%
05- 0Q0504 ARROYO GRANDE FROM HUASNA ROAD TO SYSTEMS 2053 PREI SKER LANE $409, 546 02/ 10/ 09 75%
PRI CE CANYON ROAD P O BOX 4770 STE E $409, 546  06/22/09
SEAL COAT
MODESTO CA 95352 SQEIEAJ?R;QA%SCA 93454
HML WPCP (209) 525- 9065 (805) 347-
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 227-10.9/14.2 I'N SAN LU S OBl SPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTI ON DANI EL M LLER $7, 316,414 06/11/08 69%
05- 0A4604 LU S OBI SPO FROM EAST FORK SAN LU S $3, 366,350  06/27/08 46%
ACNH- S227- (005) E OBl SPO CREEK BRI DGE TO 0.2 KM VEST OF $1,539,999 08/06/09
-0 MADONNA ROAD OVERCROS (805) 549- 3560

REHABI LI TATE ROADVWAY

HA22 SWPPP

Totals: Authorized Final Amt: $248, 112, 533 Completed to Date: $139, 903,932  Work ThisMonth: $10, 414, 385




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 3.2/ 4.6 05- 0R9204
05- MON- 1- 10. 4/ 0 05- O0M7804
05- MON- 1-21.1/21.4 05- 0S5104
05- MON- 1- 31. 0/ 51. 2 05- OR9304
05- MON- 1- 46. 6/ 47. 1 05- 0L2804
05- MON- 1-72.9/74. 6 05- 0QP304
05- MON- 101- 80. 7/ 85. 6 05- ON8304
05- MON- 101-98. 8/ 101. 3 05- OR7804
05- MON- 101-1.9/9.6 05- ON3104
05- MON- 101-3.1/5.2 05- 464104
05- MON- 101- 28. 6/ 87. 3 05- OM7 704
05- MON- 146-/1. 5 05- 0QP204
05- MON- 183-.8/1.9 05- 0E2424
05- MON- 198-4.3/4.6 05- 0L0304
05- MON- 198-22. 9/ 23. 3 05- 0L2304
05- SB- 101-.7/13.8 05- 480624
05- SB-101-10.8/12.8 05- 447804
05- SB-101- 12.8/24.9 05- 0K9604
05- SB- 101- 13. 9/ 27 05- OE0124
05- SB-101-14.1/0 05- OM7204
05- SB- 101- 19. 6/ 25. 3 05- 0G7704

05- SB- 101- 24. 9/ 50. 9 05-0L4604

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
05- SB- 101- 25. 2/ 65.
05- SB-101-49.0/0
05- SB- 101- 51. 0/ 82.

05- SB-101-84.1/90.9

05- SB- 101- 14. 8/ 15.
05-SB-150-1.0/1.1
05- SB-150-/2. 2

05- SB- 166- 26. 0/ 0
05- SB- 166- 55. 1/ 70.
05-SB-192-2.4/3.1
05- SBT- 25- 22. 9/ 23.
05- SBT-101-5.2/5.2
05- SCR-1-8.0/17.5
05- SCR-9-23.8/24.7
05-SCR-17-7.0/7.3
05- SCR-17-10. 1/ 11.
05- SCR-129-.5/L.5
05-SLO-1-34.9/0
05-SLO-1-73.0/73.5
05- SLO- 46- 32. 2/ 37.
05-SLO-46-5.3/7.8
05-SLO-58-9.8/10.1

2

3

2

Statement of Ongoing Contracts - Index

Contract

05- 0L4504
05- 0MB404
05- 0L5004
05- 446014
05- 460704
05- 282814
05- 0QP004
05- 0H9204
05- 0A4904
05- OF5704
05- 0OK7504
05- 0QD804
05- 0C9024
05- 0K2404
05- 0P8104
05- 0K3204
05- 0P7904
05- 0QB804
05- 0QB904
05- 330714
05- ON4404
05- 0F9804

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SLO 101-.5/7.8 05- 0QR504 8
05- SLO- 101-13.2/18.3 05- 485624 8
05- SLO 101-19. 6/ 22 05- 485614 8
05-SLO 101-45.2/45. 7 05- 402804 8
05- SLO 101-56.0/59. 1 05- 0C1104 9
05- SLO- 101-58. 9/ 63. 6 05- OR7704 9
05- SLO- 101-24.0/32.3 05- 0H1904 9
05-SLO 166-9.5/10.1 05- 0C6604 9
05-SLO 166-17.8/17.8 05- 0Q1L804 9
05-SLO- 227-.9/7.1 05- 0QP504 9
05- SLO 227-10.9/14.2 05- 0A4604 10

Statement of Ongoing Contracts - Federal Aid
05
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $56, 130, 530
FEDERAL Al D ( SECONDARY) $44, 265, 586
STATE H GHMAY $107, 612, 225
STORM DAMAGE REPAI R $543, 667

$39, 560, 526

Work Comp
$38, 834, 478
$41, 248, 665
$47, 570, 500

$391, 417
$11, 858, 872



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
District Total: $248, 112, 533

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $21, 251, 864

Work completed this Period: $21, 251, 864

Work Comp
$139, 903, 932
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